



oluwabukunmi Agbetunsin <oluwabukunmi.agbe2sin@gmail.com>

to me, gbotemi

3:03 AM (20 hours ago)

☆

😊

↶

⋮

NovaTrust Microfinance Bank

Executive Risk Register Status Report

Report Date: 2026-06-07

Project	Status	Open Risks	Report Date
Enterprise Reporting & AI Initiative — Risk Register	RED	6	2026-06-07

OVERALL PROJECT HEALTH

RED

Executive rationale: All six identified risks are high priority, unassessed, unassigned, and have no defined due dates — creating significant exposure to delivery and compliance targets.

Delivery impact: High — likely delays, budget pressure, regulatory exposure, and reduced benefit realisation if not promptly addressed.

Management attention required: Immediate. Assign owners, complete risk assessments, and launch mitigation actions within two weeks.

EXECUTIVE SUMMARY

Key Achievements

- Comprehensive risk list compiled and validated for reporting.
- Clear prioritisation completed — six high priority items identified.

Major Concerns

- No risk owners assigned; all risks remain 'not assessed'.
- Potential regulatory and budget impacts without immediate mitigation.

Overall Outlook

- Short-term outlook is at risk. Recovery achievable with focused leadership and rapid action.

WORK COMPLETED VS PLANNED

Completed Activities

- Risk register compiled and categorised.
- Priority assignment completed for initial review.

Planned Activities

- Assign owners and complete formal risk assessments (next 2 weeks).
- Define mitigation plans and deadlines for each high risk.

Progress Observations

- Progress limited by lack of ownership and assessment cadence.

Delivery Confidence

- Low — confidence will improve after immediate assignment and assessments.

RISK HEAT SUMMARY

High Risks	6	Medium Risks	0
Low Risks	0	Open Risks	6
Closed Risks	0	Unassessed Risks	6

Executive interpretation: The register is concentrated in high-priority, unassessed items. Immediate owner assignment and assessment will clarify actions and reduce near-term exposure.

RISKS AND ISSUES REQUIRING ATTENTION

Risk / Issue	Current Status	Severity	Business Impact	Recommended Action	Owner
R6 – Budget Overruns	not assessed	High	Risk of funding shortfall and delayed deliveries.	Perform cost reforecast; assign finance lead; set spend controls.	Unassigned
R5 – Limited User Adoption	not assessed	High	Reduced benefit realisation; low ROI.	Initiate change management plan; pilot user groups; training schedule.	Unassigned
R4 – Regulatory Compliance Issues	not assessed	High	Potential fines, reputational damage, audit findings.	Engage compliance team; conduct gap assessment; remediate gaps.	Unassigned
R3 – Integration Challenges	not assessed	High	Data flow failures; delayed go-live; increased scope.	Define integration owners; schedule interface testing; contingency plan.	Unassigned
R2 – Poor Data Quality	not assessed	High	Inaccurate reporting and decision-making; user mistrust.	Establish data quality programme; quick wins for critical datasets.	Unassigned
R1 – Resistance to	not	High	Reduced utilisation of AI	Implement stakeholder	Unassigned

AI Adoption	assessed	tools, lower efficiency gains.	engagement, targeted communications and training.	Unassigned
-------------	----------	---	---	------------

RECOMMENDED NEXT ACTIONS

Immediate Actions (Next 2 Weeks)

- Assign owners for all six high risks and schedule assessment workshops.
- Perform rapid impact assessments and set mitigation owners and deadlines.
- Lock temporary budget controls for any at-risk spend items.

Short-Term Actions (Next 30 Days)

- Initiate data quality remediation for critical reporting feeds.
- Run compliance gap analysis and begin remediation prioritisation.
- Launch pilot change management activities for user adoption.

Strategic Recommendations

- Establish a risk governance cadence (weekly triage; monthly steering updates).
- Consider resourcing or contingency funding to address integration and budget risks.

KEY METRICS DASHBOARD

Total Risks	High Risks	Medium Risks	Low Risks
6	6	0	0
Assessed Risks	Unassessed Risks	Open Risks	Closed Risks
0	6	6	0
Critical Actions Required			
6 (Owner assignment, assessment, mitigation planning)			

EXECUTIVE RECOMMENDATION

- Current status: Not on track — immediate intervention required to reduce exposure.
- Focus next: Assign owners and complete risk assessments within two weeks.
- Decisions required: Approve contingency funding and prioritised remediation resources.
- Sponsor support: Executive sponsor to mandate owner assignments and weekly triage meetings.
- Escalation: Elevate any regulatory or budget gaps exceeding tolerance to the Steering Committee.
- Deliverable: Present assessed risk register and mitigation plan at next steering meeting.

Prepared by: PMO Executive Reporting Automation
For questions regarding this report, contact the PMO Office.

This email was sent automatically with [n8n](#)

↩ Reply

↩ Reply all

➡ Forward

😊