Executive Project Status Report - 2026-06-07 Inbox ×

oluwabukunmi Agbetunsin <oluwabukunmi.agbe2sin@gmail.com> 11:21 PM (2 minutes ago)
to me, gbotemi

NovaTrust Microfinance Bank

Executive Risk Register Status Report

Report Date: 2026-06-07

Project	Status	Open Risks	Report Date
Enterprise Risk Register	RED	6	2026-06-07

Overall Project Health

RED

Rationale: All identified risks (6) are classified as high priority and remain unassessed. Lack of assessment and mitigation planning exposes delivery to significant threats.

Delivery impact: High — potential budget overruns, regulatory exposure, integration delays and low adoption risk could materially delay or degrade expected outcomes.

Management attention required: Immediate. Sponsor-led intervention to prioritise assessment, allocate resources, and approve mitigation actions is required.

Executive Summary

Key Achievements

- Risk register consolidated and prioritized (6 high-priority items identified).
- Single owner assigned for all risks to ensure accountability.
- Standard reporting template established for executive review.

Major Concerns

- All risks are currently not assessed — no mitigation plans approved.
- Potential regulatory and budget impacts without immediate action.
- Dependency on rapid user adoption to achieve benefit realisation.

Overall Outlook

- Near-term outlook is at risk. Rapid assessment and targeted interventions can stabilise delivery within 30 days.

Work Completed vs Planned

Completed Activities

- Comprehensive risk identification across the program.
- Assignment of a primary owner for each risk (Bukunmi Agbetunsin).
- Report framework and metrics established for executive review.

Planned Activities

- Risk assessment and severity confirmation (next 2 weeks).
- Define and approve mitigation plans and owners (30 days).
- Implement monitoring cadence and status updates (ongoing).

Progress Observations

- Identification complete; assessment and mitigation remain outstanding.

Delivery Confidence

- Low until immediate assessments are completed and mitigations resourced.

Risk Heat Summary

High Risks	Medium Risks	Low Risks	Open Risks	Closed Risks
6	0	0	6	0

Executive interpretation: Current risk posture is concentrated in high-impact items that remain unassessed and open. Closing the assessment gap is the priority to enable targeted mitigations.

Risks and Issues Requiring Attention

Risk / Issue	Current Status	Severity	Business Impact	Recommended Action	Owner
R6 – Budget Overruns	Not assessed	High	May exceed approved budget; impact to delivery and ROI.	Immediate cost assessment; identify levers to reduce spend; approve contingency.	Bukunmi Agbetunsin (Due: 2026-06-14)
R5 – Limited User Adoption	Not assessed	High	Poor uptake reduces benefit realisation and delays ROI.	Define adoption plan, training, and change champions; pilot incentives.	Bukunmi Agbetunsin (Due: 2026-06-14)
R4 – Regulatory Compliance Issues	Not assessed	High	Non-compliance risk could lead to fines and reputational damage.	Engage legal & compliance for rapid assessment; implement controls and audit trail.	Bukunmi Agbetunsin (Due: 2026-06-14)
R3 – Integration Challenges	Not assessed	High	Delays and data inconsistencies from system integration issues.	Perform technical gap analysis; allocate integration resources and contingency timeline.	Bukunmi Agbetunsin (Due: 2026-06-14)
R2 – Poor Data Quality	Not assessed	High	Inaccurate reporting undermines decisions and regulatory submissions.	Initiate data quality assessment, define remediation plan and ownership.	Bukunmi Agbetunsin (Due: 2026-06-14)
R1 – Resistance to AI Adoption	Not assessed	High	Low adoption limits efficiency gains and reporting automation value.	Launch change management program; communicate benefits and provide training.	Bukunmi Agbetunsin (Due: 2026-06-14)

Recommended Next Actions

Immediate Actions (Next 2 Weeks)

- Complete rapid assessments for all 6 risks and confirm severity and impact.
- Sponsor to approve emergency budget for critical mitigations (if required).
- Engage Compliance and Data teams for immediate reviews on R4 and R2.

Short-Term Actions (Next 30 Days)

- Define and resource mitigation plans with clear owners and timelines.
- Initiate pilot change management activities to address adoption risks.
- Establish weekly risk review cadence with the steering committee.

Strategic Recommendations

- Integrate risk metrics into executive reporting and KPIs until stabilised.
- Consider a dedicated budget contingency and rapid response fund for integration and compliance issues.

Key Metrics Dashboard

Total Risks	High Risks	Medium Risks
6	6	0
Low Risks	**Assessed Risks**	**Unassessed Risks**
0	0	6
Open Risks	**Closed Risks**	**Critical Actions Required**
6	0	6

Executive Recommendation

- No — the project is not on track while six high-priority risks remain unassessed and open.
- Leadership should prioritise rapid risk assessment and approve immediate mitigation funding where needed.
- Sponsor to convene a focused decision session within 7 days to confirm priorities and resource allocations.
- Assign subject-matter leads (Compliance, Data, Finance, IT) to deliver remediation plans within 14 days.
- Approve weekly risk review with escalations to the steering committee until status improves.

Prepared by: PMO Executive Reporting Automation

For questions regarding this report, contact the PMO Office.

This email was sent automatically with n8n

Reply Reply all Forward